
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:48 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 413 Date: 13-Feb-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 619

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries. There is no CCO 354 mobilization today due to work in the yard.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

DIP Pipe Testing

Narciso Biagi and Josh Johnson spent 4 hours of the shift installing a test port in the last section of the
SAS 10" CCSF Sewer Main.

123 0-000-000.123

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

Bill O'Sullivan, ABF, was informed via email that the Control Station enclosure, per the Contract Special
Provisions, was to be a NEMA 4 enclosure. NEMA 4 means it is to be water tight. However, when FWS
opened the box on Monday, 2/10/2014, to switch out the pump, it was apparent the box is not water tight.
There was moisture inside the box and the operations manual inside the box was soggy. Just looking at
the box, it does not appear to seal completely.

129 0-000-000.129

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping 001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 413 Date: 13-Feb-2014 Thursday

Steve Jensen preformed the welding QC for the FWS work in fabricating the connection for the SAS
carbon steel piping to the skyway. The work was specified as CCO 187 work in the response to RFI 3451.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

Rick Kiikvee spent the shift in the FWS yard at Pier 7 welding the carbon steel offsets for the connection of
the 2 1/2" DW and 4" CA lines from the SAS to the Skyway pipe systems per the direction given in RFI
3451. He used the 1.2KW welder and small tools in this operation.

Narciso Biagi and Josh Johnson spent 4 hours of the shift grooving the end of the 10" CCSF Sewer Main
using a rented WACHS split ring cutter and groover. This pipe was being groove to accommodate a
Victaulic fitting for the connection of the SAS piping to the Skyway piping per the direction given in RFI
3485R01 and R02. This operation required a 2.4 HP generator.

Tom Colombo spent 8 hours assisting in these operations as general foreman.

FWS submitted several CCO 187 extra work bills, all of which were rejected because they used the wrong
equipment rental rates for the Generator and welder.

001 0-MSI-EFA.187
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